
 

 
 
 
 
 
 
 
 
December 10, 2019 
 
Please visit the project website:   www.frankfort.ky.gov/TIGER     
  
The purpose of this note, and the many that will follow, is to provide you with recent and immediate future 
activity concerning the Second Street TIGER grant project. 
 
•             The City has received approval from the Kentucky Transportation Cabinet (KYTC) to decommission the 
traffic signals at the Second Street/Steele Street and Second Street/Shelby Street intersections.  The traffic 
control at these two intersections will change from traffic signals to 4-Way STOPs.  This proposed change was 
evaluated during the preliminary engineering phase of the project and received positive, favorable feedback 
during the public engagement activity.  KYTC will install the necessary signs in advance of and at each of these 
intersections and will place the traffic signals on flash for a minimum of 90 days.  This change will take place as 
soon as KYTC can schedule their crews to perform the work.      
 
•             Also, in the November 27th e-mail update, I failed to mention a recent activity that occurred concerning 
the streetscape aspect of the project.  A representative from Strand Associates’ streetscape partner, Human 
Nature, Inc., met on two different occasions with art students from Second Street School and Frankfort High 
School to identify possible, locally oriented themes for the project’s streetscape.  This activity was led by Jeri 
Catherine Howell with support from Second Street School and Frankfort High School staff.  Human Nature, Inc., 
will consider the results of this activity when they begin to develop the detailed streetscape design.   
 
Chuck Knowles 
TIGER Grant Project Manager 
502-352-2072  (office) 
502-682-5590  (cell) 
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